COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/03/2008

ESTIMATE SUMMARY 14:33:35
CONTID: C16149 ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 16149-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 48.5 DAYS TIME ALLOW: 50 WORK DAYS
SIGNALS @ SH66 & CRI13 PERCENT TIME: 97.00 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: C R400-217
SIGNALS @ SH66 & CR13
NAME OF ROAD: 066B
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 09/03/2008 DATE TIME STARTED 11/04/2007
7785 Highland Meadows Parkway DATE LET 10/04/2007 DATE WORK BEGAN
Suite 100 DATE AWARDED 10/11/2007 DATE TIME STOPPED 05/14/2008
DATE CONTRACT EXECUTED 10/30/2007 DATE ACCEPTED 05/14/2008
FORT COLLINS CO 80528 970-223-3151 DATE NOTICE TO PROCEED 11/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 703,337.30 PARTICIPATING $ 350.00 $ 0.00
AWARD PROJECT AMT:  § 575,581.00 NON-PARTICIPATING 702,987.30 -l46.01
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 703,337.30 -146.61
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 703,337.30 -146.61
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 8,633.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 703,337.30 8,487.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 703,337.30 8,487.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,487.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16149-BID ESTIMATE RUN 09/03/2008
PROJECT: C R400-217 ESTIMATE NO: 0006 14:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00033 REMOVAL OF PIPE 3.000 3.000
EACH 0.000 0.00
720.00000 3.000 2,160.00
0010 202-00220 REMOVAL OF ASPHALT MAT 1,090.000 1,090.000
sy 0.000 0.00
15.00000 1,090.000 16,350.00
0015 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 979.000 979.000
SY 0.000 0.00
5.00000 979.000 4,895.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 2,489.000 2,489.000
SF 0.000 0.00
1.30000 2,489.000 3,235.70
0025 202-00810 *REMOVAL OF GROUND SIGN 4.000 4.000
EACH 0.000 0.00
55.00000 4.000 220.00
0030 202-00821 *REMOVAL OF SIGN PANEL 4.000 4.000
EACH 0.000 0.00
83.00000 4.000 332.00
0035 202-04002 *CLEAN CULVERT 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
0040 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,621.000 1,621.000
()4 0.000 0.00
17.00000 1,621.000 27,557.00
0045 203-01500 BLADING 6.000 6.000
HOUR 0.000 0.00
110.00000 6.000 660.00
0050 203-01597 POTHOLING 45.000 45.000
HOUR 0.000 0.00
200.00000 45.000 9,000.00
0055 207-00205 TOPSOIL 633.000 633.000
cY 0.000 0.00
2.00000 633.000 1,266.00
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PCN: 16149-BID ESTIMATE RUN 09/03/2008
PROJECT: C R400-217 ESTIMATE NO: 0006 14:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 207-00210 STOCKPILE TOPSOIL 902.000 902.000
cy 0.000 0.00
1.50000 902.000 1,353.00
0065 208-00002 EROSION LOG (12 INCH) 470.000 470.000
LF 0.000 0.00
2.30000 470.000 1,081.00
0070 208-00033 SEDIMENT TRAP 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0080 208-00100 SEDIMENT REMOVAL AND DISPOSAL DELETED BY FM 105 0.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0085 208-00205 EROSION CONTROL SUPERVISOR 9.000 9.000
HOUR 0.000 0.00
48.00000 9.000 432.00
0090 210-00010 *RESET MAILBOX STRUCTURE 1.000 1.000
EACH 0.000 0.00
220.00000 1.000 220.00
0095 210-00810 *RESET GROUND SIGN 10.000 10.000
EACH 0.000 0.00
170.00000 10.000 1,700.00
0100 210-00815 *RESET SIGN PANEL 6.000 6.000
EACH 0.000 0.00
280.00000 6.000 1,680.00
0105 210-00825 *RESET FLASHING BEACON 3.000 3.000
EACH 0.000 0.00
200.00000 3.000 600.00
0110 210-02024 RELAY PIPE (24 INCH) 52.000 52.000
LF 0.000 0.00

36.00000 52.000 1,872.00
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PCN: 16149-BID ESTIMATE RUN 09/03/2008
PROJECT: C R400-217 ESTIMATE NO: 0006 14:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00006 *SEEDING (NATIVE) 1.500 1.500
ACRE 0.000 0.00
640.00000 1.500 960.00
0120 213-00003 *MULCHING (WEED FREE) 1.500 1.500
ACRE 0.000 0.00
530.00000 1.500 795.00
0125 213-00061 *MULCH TACKIFIER 300.000 300.000
1B 0.000 0.00
3.20000 300.000 960.00
0130 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) DELETED BY FM 0.000 0.000
105
SY 0.000 0.00
2.10000 0.000 0.00
0135 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,996.630 1,997.600
TON -0.970 -12.61
13.00000 1,996.630 25,956.19
0136 900-00006 ADDED ITEM (DOLLAR)/ OVERWT TRUCKS ITEM 304 & 403 -80.000 0.000
DOL -80.000 -80.00
1.00000 -80.000 -80.00
0140 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.670 50.670
TON 0.000 0.00
130.00000 50.670 6,587.10
0145 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 908.320 908.320
TON 0.000 0.00
63.00000 908.320 57,224.16
0150 403-34751 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 1,452.290 1,453.190
TON -0.900 -54.00
60.00000 1,452.290 87,137.40
0151 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR AC -694.360 -694.360
DOL 0.000 0.00
1.00000 -694.360 -694.36
0155 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 107.000 107.000
sy 0.000 0.00
2.00000 107.000 214.00
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PCN: 16149-BID ESTIMATE RUN 09/03/2008
PROJECT: C R400-217 ESTIMATE NO: 0006 14:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 503-00036 *DRILLED CAISSON (36 INCH) 30.000 30.000
LF 0.000 0.00
260.00000 30.000 7,800.00
0165 503-00042 *DRILLED CAISSON (42 INCH) 17.000 17.000
LF 0.000 0.00
310.00000 17.000 5,270.00
0170 506-00212 RIPRAP (12 INCH) 44.000 44.000
cy 0.000 0.00
120.00000 44.000 5,280.00
0175 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000
LF 0.000 0.00
60.00000 16.000 960.00
0180 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 288.000 288.000
LF 0.000 0.00
95.00000 288.000 27,360.00
0185 603-02485 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 210.000 210.000
LF 0.000 0.00
180.00000 210.000 37,800.00
0190 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
440.00000 1.000 440.00
0195 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
840.00000 2.000 1,680.00
0200 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0201 210-00015 RESET END SECTION CMO #3 3.000 3.000
EACH 0.000 0.00
1,100.00000 3.000 3,300.00
0205 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00

2,900.00000 1.000 2,900.00
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PCN: 16149-BID ESTIMATE RUN 09/03/2008
PROJECT: C R400-217 ESTIMATE NO: 0006 14:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0206 900-00014 ADDED ITEM (LUMP SUM)/ WATERLINE RELOCATION CMO #2 0.000 53,741.590
LS -53,741.590 -53,741.59
1.00000 0.000 0.00
0207 900-00014 ADDED ITEM (LUMP SUM)/ WATERLINE RELOCATION CMO 2 1.000 0.000
LS 1.000 53,741.59
53,741.59000 1.000 53,741.59
0210 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 32.000 32.000
EACH 0.000 0.00
21.00000 32.000 672.00
0215 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 5.000 5.000
EACH 0.000 0.00
28.00000 5.000 140.00
0220 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 489.000 489.000
LF 0.000 0.00
15.00000 489.000 7,335.00
0225 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 384.000 384.000
LF 0.000 0.00
17.00000 384.000 6,528.00
0230 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,310.000 1,310.000
LF 0.000 0.00
8.40000 1,310.000 11,004.00
0231 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) MCR #1 LINE #1 448.000 448.000
LF 0.000 0.00
10.86000 448.000 4,865.28
0235 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0240 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000 2.000
EACH 0.000 0.00
970.00000 2.000 1,940.00
0245 614-00011 *SIGN PANEL (CLASS I) 27.000 27.000
SF 0.000 0.00
21.00000 27.000 567.00
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PCN: 16149-BID ESTIMATE RUN 09/03/2008
PROJECT: C R400-217 ESTIMATE NO: 0006 14:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 614-00012 *SIGN PANEL (CLASS II) 64.000 64.000
SF 0.000 0.00
24.00000 64.000 1,536.00
0255 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 12.000
EACH 0.000 0.00
900.00000 12.000 10,800.00
0260 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
1,300.00000 4.000 5,200.00
0265 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0270 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
27,000.00000 1.000 27,000.00
0275 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 2.000 2.000
(NON-INVASIVE)
EACH 0.000 0.00
800.00000 2.000 1,600.00
0280 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
0285 614-81125 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 0.000 0.000
DELETED BY MCR 1
EACH 0.000 0.00
13,000.00000 0.000 0.00
0290 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0291 614-81135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000
MCR #1 LINE #2
EACH 0.000 0.00
13,125.00000 1.000 13,125.00
0295 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00

1,600.00000 1.000 1,600.00
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PCN: 16149-BID ESTIMATE RUN 09/03/2008
PROJECT: C R400-217 ESTIMATE NO: 0006 14:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0300 614-86002 *SPREAD SPECTRUM RADIO 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0305 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0310 614-86800 *UNINTERRUPTED POWER SUPPLY 1.000 1.000
EACH 0.000 0.00
6,200.00000 1.000 6,200.00
0315 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
9,700.00000 1.000 9,700.00
0320 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
19,000.00000 1.000 19,000.00
0321 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #3 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0325 627-00001 *PAVEMENT MARKING PAINT 113.000 113.000
GAL 0.000 0.00
34.00000 113.000 3,842.00
0330 627-00005 *EPOXY PAVEMENT MARKING 88.000 88.000
GAL 0.000 0.00
110.00000 88.000 9,680.00
0335 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 214.000 214.000
(WORD-SYMBOL)
SF 0.000 0.00
9.00000 214.000 1,926.00
0340 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 144.000 144.000
LINE)
SF 0.000 0.00
8.50000 144.000 1,224.00
0341 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR TIME -450.000 -450.000
VIOLATION
DOL 0.000 0.00

1.00000 -450.000 -450.00
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PROJECT: C R400-217 ESTIMATE NO: 0006 14:33:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 1.000
EACH 0.000 0.00
730.00000 1.000 730.00
0350 630-00000 *FLAGGING 1,225.500 1,225.500
HOUR 0.000 0.00
22.00000 1,225.500 26,961.00
0355 630-00007 *TRAFFIC CONTROL INSPECTION 34.000 34.000
DAY 0.000 0.00
80.00000 34.000 2,720.00
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 51.000 51.000
DAY 0.000 0.00
420.00000 51.000 21,420.00
0365 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000
EACH 0.000 0.00
53.00000 6.000 318.00
0370 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 35.000
EACH 0.000 0.00
80.00000 35.000 2,800.00
0375 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 16.000
EACH 0.000 0.00
90.00000 16.000 1,440.00
0380 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
1,900.00000 4.000 7,600.00
0385 630-80360 *DRUM CHANNELIZING DEVICE 118.000 118.000
EACH 0.000 0.00
21.00000 118.000 2,478.00
0390 630-80380 *TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
6.40000 100.000 640.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0400 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70016 F/A FUEL COST ADJUSTMENT 2,435.090 2,435.090
FA 0.000 0.00
1.00000 2,435.090 2,435.09
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 8,306.150 8,306.150
FA 0.000 0.00
1.00000 8,306.150 8,306.15
0430 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 702,987.30 $ -146.61% 702,987.30

CAT NO0400 CONSTRUCTION ENGINEERING

0431 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR TIME 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0435 620-00012 FIELD LABORATORY (CLASS 2) DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0440 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00

350.00000 1.000 350.00
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CAT NO0400 CONSTRUCTION ENGINEERING
0445 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 350.00 $ 0.00s 350.00
PROJECT TOTAL CURRENT AMT $ 703,337.30 $ -146.61 $ 703,337.30



